



Uganda Christian University

A Centre of Excellence in the Heart of Africa

Budget Allocation & Implementation Timeline

XGIMI MoGo 4 Landing Page — Venture Portfolio

Program: BSCS 3:2

Course: Digital Marketing and ICT Entrepreneurship

Group: Group 5

S/N	Reg Number	Access Number	Name
1.	M23B23/025	B20722	Mucunguzi Godfrey
2.	S23B23/007	B24243	Ariko Ethan
3.	S23B23/027	B24258	Kiisa Angela
4.	S23B23/036	B24267	Joseph Mukama
5.	S23B23/086	B24775	Opifudrira Timothy

Project Period: 10th January 2026 — 18th March 2026

Date Submitted: 23rd March 2026



Budget Allocation & Implementation Timeline

Project: XGIMI MoGo 4 Landing Page — Venture Portfolio

Group: Group 5

Project Period: 10th January 2026 — 18th March 2026

Table of Contents

Part 1: Budget Allocation (Sections 1.1–1.6)

Part 2: Implementation Timeline (Sections 2.1–2.9)

Appendix A: Budget Tracking Template

Appendix B: Tool Reference

PART 1: BUDGET ALLOCATION

1.1 Executive Summary

This document outlines the budget allocation and implementation timeline for the XGIMI MoGo 4 digital marketing strategy. The approach prioritises **cost-effectiveness** and **free/low-cost tools** to validate the venture while maintaining professional execution. The project period runs from **10th January 2026 to 18th March 2026**. The total project budget is designed to be **0–190,000 UGX** (Uganda Shillings) over the 10-week period, with all tools either free or minimally priced. *Exchange reference: ~3,800 UGX per 1 USD.*

1.2 Budget Philosophy & Principles

Principle	Description
Lean-First	Maximise free tier tools before allocating paid budget
Validation-Driven	Spend only after validating channel performance
Scalable	Budget structure allows incremental increases as ROI proves
Transparent	All costs documented with clear allocation rationale

1.3 Detailed Budget Breakdown

1.3.1 Project-Period Costs (10 Jan — 18 Mar 2026)

Category	Tool/Resource	Cost (UGX)	%	Justification
Hosting	Netlify Free Tier	0	0%	100GB bandwidth, SSL, auto builds. Sufficient for landing page.
Analytics	Google Analytics 4	0	0%	Unlimited hits, events. Industry standard.

SEO	Google Search Console	0	0%	Free indexing, search performance. Essential for SEO.
Email	Mailchimp Free Tier	0	0%	Up to 500 contacts, 1,000 emails/month.
Design	Canva Free	0	0%	Templates for social, email, ads. No watermark.
Domain (Optional)	Namecheap/Cloudflare	15,000	8%	Pro-rated for ~3 months. Brand credibility.
Paid Ads (Optional)	Google / Meta Ads	95,000	50%	Test budget over project period. Validates paid channel.
Contingency	—	80,000	42%	Buffer for premium tools, A/B testing, unforeseen costs.
TOTAL PROJECT BUDGET		190,000 UGX	100%	

1.3.2 Zero-Budget Scenario (Fully Free)

If no budget is allocated, the following fully free stack applies:

Category	Tool	Cost (UGX)	Capability
Hosting	Netlify Free	0	Full hosting, SSL, CDN
Analytics	GA4	0	Full analytics suite
SEO	Search Console	0	Indexing, queries, performance
Email	Mailchimp Free	0	500 contacts, 1,000 emails
Social	Organic only	0	Owned channels
Design	Canva Free	0	Graphics, templates
TOTAL		0 UGX	100% free stack

1.4 Budget Allocation by Channel

Channel	Project Budget (UGX)	% of Total	Primary Use
Website & Hosting	0	0%	Netlify free tier
SEO (Organic)	0	0%	Search Console, on-page
Email	0	0%	Mailchimp free
Social (Organic)	0	0%	Content time only
Paid Search/Social	95,000	50%	Google/Meta Ads test
Domain & Misc	95,000	50%	Domain, contingency
TOTAL	190,000 UGX	100%	

1.5 Budget Tracking & Review

Activity	Frequency	Owner	Output
Expense logging	Weekly	Group lead	Actual vs. budgeted spend
Channel performance review	Bi-weekly	Group lead	ROI by channel
Budget reallocation	As needed	Group lead	Shift to best channels

1.6 Cost-Benefit Justification

Spend (UGX)	Expected Outcome	Success Metric
0 (Hosting)	Live, fast site	Uptime >99%, load <3s
0 (Analytics)	Data-driven decisions	Events tracked, funnel visible
0 (Email)	List growth, nurture	Open rate >20%, list growth
95,000 (Paid ads)	Validated traffic	CPA < 19,000 UGX, CTR >2%

15,000 (Domain)	Brand trust, SEO	Custom URL, improved crawl
-----------------	------------------	----------------------------

PART 2: IMPLEMENTATION TIMELINE

2.1 Overview

The implementation spans **10 weeks** from **10th January 2026 to 18th March 2026**, divided into **5 phases**. Each phase runs approximately 2 weeks and has distinct goals, deliverables, and success criteria. The approach is **agile**—milestones can adjust based on validation.

2.2 Timeline Summary (10 Jan — 18 Mar 2026)

Phase	Jan 10–24	Jan 25 – Feb 7	Feb 8–21	Feb 22 – Mar 7	Mar 8–18
Phase 1: Foundation					
Phase 2: Brand Presence					
Phase 3: Content & SEO					
Phase 4: Growth & Email					
Phase 5: Optimisation & Wrap-up					

2.3 Phase 1: Foundation (10 Jan — 24 Jan 2026)

Goal: Establish technical and measurement foundations.

Week	Tasks	Tools	Deliverables
1	Deploy site, GA4, Search Console, verify domain	Netlify, GA4, GSC	Live URL, tracking active, verified
2	Configure GA4 events, submit sitemap, SEO audit, mobile check	GA4, GSC	Events, sitemap, on-page SEO done

Success Criteria: Live site, GA4 tracking, GSC verified, baseline metrics documented.

2.4 Phase 2: Brand Presence (25 Jan — 7 Feb 2026)

Goal: Establish consistent brand identity and social presence.

Week	Tasks	Tools	Deliverables
3	Brand style guide, logo suite, color palette, favicon	Canva, Favicon.io	Style guide, logo, favicon
4	Social accounts, content templates, first posts, email signup	Canva, Mailchimp	Accounts live, form functional

Success Criteria: Brand guide complete, social live, email capture functional.

2.5 Phase 3: Content & SEO (8 Feb — 21 Feb 2026)

Goal: Build organic visibility through content and SEO.

Week	Tasks	Tools	Deliverables
5	Keyword research, content calendar, first 2 content pieces	Ubersuggest, GSC	Keywords, 2 posts live
6	On-page SEO, internal linking, third piece, GSC indexing check	GSC	3 posts, SEO optimised

Success Criteria: 3+ content pieces, keywords targeted, GSC reviewed.

2.6 Phase 4: Growth & Email (22 Feb — 7 Mar 2026)

Goal: Drive traffic and nurture via email and optional paid.

Week	Tasks	Tools	Deliverables
7	First email campaign, ad account setup, ad creatives, launch paid test	Mailchimp, Ads	Campaign sent, ads live
8	Second email, UTM tracking, analyse ads, adjust budget	GA4, Ads	Tracking active, optimised

Success Criteria: Email campaigns live, paid test run, data for final phase.

2.7 Phase 5: Optimisation & Wrap-up (8 Mar — 18 Mar 2026)

Goal: Improve conversion, finalise deliverables, complete project report.

Week	Tasks	Tools	Deliverables
9	Funnel analysis, A/B test (if feasible), SEO fixes	GA4, GSC	Improvements applied
10	Final project report, ROI calculation, documentation complete	GA4, GSC, Mailchimp	10-week report, evidence

Success Criteria: Conversion improvements, final report, all milestones documented.

2.8 Milestone Checklist (Project Evidence)

Milestone	Target Date	Evidence
Live site + analytics	24 Jan 2026	Screenshot GA4, live URL
Brand + social	7 Feb 2026	Style guide, social links
Content + SEO	21 Feb 2026	Published content, GSC report
Email + ads test	7 Mar 2026	Mailchimp campaign, ad screenshot
Optimisation + report	18 Mar 2026	Final report, ROI summary

2.9 Risk & Contingency

Risk	Mitigation
Delayed deployment	Netlify CLI manual deploy backup
Low paid ad performance	Pause ads, reallocate to content/SEO
Slow email growth	More signup CTAs, lead magnets
SEO slower than expected	Focus high-intent keywords, local SEO

APPENDIX A: Budget Tracking Template

Date	Category	Amount (UGX)	Notes
Total			

APPENDIX B: Tool Reference

Tool	URL	Use
Netlify	netlify.com	Hosting
Google Analytics 4	analytics.google.com	Analytics
Google Search Console	search.google.com/search-console	SEO
Mailchimp	mailchimp.com	Email
Canva	canva.com	Design
Ubersuggest	neilpatel.com/ubersuggest	Keywords
Favicon.io	favicon.io	Favicon

Document prepared for XGIMI MoGo 4 Venture Portfolio — Digital Marketing & ICT Entrepreneurship.

Uganda Christian University | Group 5

Project Period: 10th January 2026 — 18th March 2026