

SEO Optimization — Milestones & Implementation

Project: XGIMI MoGo 4 Landing Page — Venture Portfolio (Group 5)

Project period: 10 January 2026 — 18 March 2026

Document: Extract of milestone and budget items relating to search engine optimisation

Generated: 23 March 2026

1. SEO in the project budget

Organic search work uses **no paid SEO tools** in the project budget; monitoring and indexing rely on free Google products.

Category	Tool / resource	Cost (UGX)	Role for SEO
SEO	Google Search Console	0	Indexing, queries, performance reporting
Analytics	Google Analytics 4	0	Traffic and conversions from organic search (with UTMs)
Channel allocation	SEO (Organic)	0	Search Console + on-page optimisation
Optional domain	Namecheap / Cloudflare	15,000 (optional)	Brand trust, custom URL, crawl signals

2. Timeline: where SEO appears by phase

Five phases over ten weeks. SEO-related work is concentrated in **Phase 1 (foundation)**, **Phase 3 (content & SEO)**, and **Phase 5 (optimisation)**.

Phase	Dates (2026)	SEO relevance
-------	--------------	---------------

Phase 1: Foundation	10 Jan — 24 Jan	GSC setup, sitemap, on-page SEO audit, mobile check
Phase 2: Brand Presence	25 Jan — 7 Feb	Indirect (social, brand); supports discovery and links
Phase 3: Content & SEO	8 Feb — 21 Feb	Primary SEO milestone phase (keywords, content, on-page, GSC)
Phase 4: Growth & Email	22 Feb — 7 Mar	UTM tracking; paid/email can feed SEO insights
Phase 5: Optimisation & Wrap-up	8 Mar — 18 Mar	SEO fixes from GSC, final reporting

3. Phase 1 — Foundation (SEO milestones)

Goal: Establish technical and measurement foundations for search.

Week	Tasks (SEO-related)	Tools	Deliverables
1	Deploy site; GA4; Search Console ; verify domain/property	Netlify, GA4, GSC	Live URL, tracking, GSC verified
2	GA4 events; submit sitemap ; SEO audit ; mobile-friendly check	GA4, GSC	Events live, sitemap in GSC, on-page SEO reviewed

Success criteria: Live site, GA4 tracking, GSC verified, baseline metrics documented.

4. Phase 3 — Content & SEO (core SEO milestone)

Goal: Build organic visibility through content and SEO.

Week	Tasks	Tools	Deliverables
5	Keyword research; content calendar; first two content pieces	Ubersuggest, GSC	Keyword list, two posts live
6	On-page SEO; internal linking; third content piece; GSC indexing check	GSC	Three posts, SEO-optimised; indexing reviewed

Success criteria: At least three content pieces, keywords targeted, GSC performance reviewed.

5. Phase 5 — Optimisation (SEO follow-up)

Goal: Improve conversion and close the project with documented results.

Week	Tasks (SEO-related)	Tools	Deliverables
9	Funnel analysis; A/B test (if feasible); SEO fixes	GA4, GSC	Improvements applied
10	Final report; ROI; documentation	GA4, GSC, Mailchimp	10-week report with evidence

6. Project milestone checklist (SEO evidence)

Milestone	Target date	Evidence (incl. SEO)
Live site + analytics	24 Jan 2026	GA4 screenshot, live URL, GSC verification
Content + SEO	21 Feb 2026	Published content, GSC report
Optimisation + report	18 Mar 2026	Final report; SEO fixes and metrics summarised

7. Risk & contingency (SEO)

Risk	Mitigation
Low paid ad performance	Pause ads; reallocate effort to content and SEO
SEO slower than expected	Focus high-intent keywords and local SEO

8. On-site SEO implementation (landing page)

The following items are implemented in code for the MoGo 4 single-page site and support the milestone “on-page SEO audit” in Phase 1.

Element	Location / notes	Status
Title tag	<code>index.html</code> — brand, product, benefit	Done
Meta description	<code>index.html</code>	Done
H1 / H2 / H3 hierarchy	React components (e.g. Hero, Features)	Done
Canonical URL	<code>index.html</code>	Done
Open Graph & Twitter Card	<code>index.html</code>	Done
JSON-LD Product schema	<code>index.html</code>	Done
Sitemap	<code>public/sitemap.xml</code>	Done
robots.txt	<code>public/robots.txt</code>	Done
Viewport / responsive	CSS + viewport meta	Done
Image alt text	All <code></code> should have descriptive <code>alt</code>	Verify ongoing

9. Tool reference (SEO)

Tool	URL	Use
Google Search Console	https://search.google.com/search-console	Indexing, queries, coverage, fixes
Google Analytics 4	https://analytics.google.com	Organic traffic, events, funnels
Ubersuggest	https://neilpatel.com/ubersuggest	Keyword research (Phase 3)
PageSpeed Insights	https://pagespeed.web.dev	Core Web Vitals / technical checks

Source documents: `BUDGET_AND_TIMELINE.html` , `SEO_IMPLEMENTATION.md` , and related project guides.
This PDF is an SEO-focused extract for submission or archival.